Rocky Mount MPO CTP
Satus Report

October— December, 2015

Study Contacts

o TPB Project Engineer: Suzette Morales; (919) 707-0947; smorales@ncdot.gov
o MPO: Bob League; (252) 972-1129; bob.league@rockymountnc.gov
o Division4: TimLittle; (919) 731-7938; timlittle@ncdot.gov

Study Schedule

Start Of Study LEIEr.......cooeieeeeeie e Complete (December 2013)
First CTPMEELING......ceiiiiiieiiiee e Complete (January 2014)
Develop CTP VISION ....coiiiieiiieeeiee e Complete (February 2014)
Collect/Forecast SE Data.........c.ceeviveeeiiiieeiiiee e Complete (due to model)
Develop AnalySISTOOI.......cooiiiiiieiie e Complete (due to model)
Deficiency ANAlYSIS......cooiiiiiiieeiee e Complete (November 2015)
Develop Draft CTP.....ooieeeeee e In Progress

Draft CTPtOLOCAIS.....ccuiiiiiieeiee e TBD

[IoTor=1 72N o [0 o] A Yo g1 (<) SRR TBD

NCDOT AdOPLION ....eeeeiiiieeiiee e TBD

CTP MapsDistributed..........cccoiiiiiiiiieiee e TBD

DOCUMENTALION ... TBD

StUAY ClOSEOUL.......eeiiiiieiiiee e TBD

Recent Activities

o CTP Meetings Highway, Bicycle, Pedestrian and Public Transportation & Rail
recommendations — 11/18/2015

Upcoming Activities

o TBD —-TAC/TCC workshop on projects, review of projects by town and city councilmen,
public workshop.

https://connect.ncdot.gov/projects/planning/Pages/CT P-
Details.aspx?study_id=Rocky% 20M ount



